

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|-------------------|------|--|----------------|-----------------|-------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRS funded | Log Seating | Bike Racks |
| Father Henry Carr | 1 | Courtyard Upgrades | Design | Aug-22 | | | |
| Holy Child | 1 | | | | | Complete | Complete |
| St. Andrew | 1 | Sports Equipment - Combined with Renewal | Design | Aug-22 | | Complete | |
| St. Angela | 1 | Additional Outdoor Upgrades (Ward 1 carryover) | Design | Aug-22 | | Complete | Complete |
| St. Angela | 1 | Outdoor Classroom/Planter - Combined with FDK Upgrades | Procurement | Aug-22 | X | | |
| St. Benedict | 1 | | | | | Complete | |
| St. Dorothy | 1 | Benches, Sports Equipment, Line Painting | Design | Aug-22 | | Complete | |
| St. Maurice | 1 | | | | | Complete | |
| St. Stephen | 1 | | | | | Complete | Complete |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|-----------------------|------|---------------------------------------|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| All Saints | 2 | | | | | Complete | |
| Father Serra | 2 | Benches, Trees | Design | Aug-22 | X | Complete | |
| Josyf Cardinal Slipyj | 2 | Soccer Goalposts | Construction | 31-Dec-21 | | | |
| Mother Cabrini | 2 | Coloured Line Paint, Memorial Benches | Construction | 31-Dec-21 | X | | |
| Our Lady of Peace | 2 | FDK Improvements | Design | Aug-22 | | | |
| St. Clement | 2 | Freestanding Basketball Nets | Complete | | | | |
| St. Demetrius | 2 | | | | | Complete | Complete |
| St. Eugene | 2 | | | | | Complete | |
| St. Marcellus | 2 | | | | | Complete | Complete |
| Transfiguration | 2 | Play Structure | Design | Aug-22 | | Complete | |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|---|------|--|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| Blessed Margherita | 3 | | | | | Complete | |
| Monsignor Fraser-Norfinch (former Regina Pacis) | 3 | | | | | | Complete |
| St. Andre | 3 | FDK Play Structure - Combined with Capital Childcare project | Design | Aug-23 | | Complete | |
| St. Augustine | 3 | | | | | Complete | Complete |
| St. Basil the Great | 3 | | | | | | Complete |
| St. Francis de Sales | 3 | Play Structure | Design | Aug-22 | | Complete | Complete |
| St. Jane Frances | 3 | Soccer Goal Posts, Freestanding Basketball Nets, Shade Umbrellas | Construction | 31-Dec-21 | X | Complete | Complete |
| St. Jude | 3 | Medicine Wheel Learning Garden | Design | Aug-22 | X | Complete | |
| St. Wilfrid | 3 | FDK Improvements, Shade Umbrellas | Construction | 31-Dec-21 | X | Complete | Complete |
| Venerable John Merlini | 3 | | | | | | Complete |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|-------------------------------|------|---|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| Bishop Marrocco/Thomas Merton | 4 | | | | | | Complete |
| Holy Angels | 4 | | | | | Complete | |
| Holy Family | 4 | Additional Trees, Various Elements Throughout - Combined with Renewal | Construction | Aug-22 | X | | |
| James Culnan | 4 | FDK Upgrades | Procurement | Aug-22 | X | | |
| St. Ambrose | 4 | | | | | Complete | |
| St. Elizabeth | 4 | Basketball Nets (3 propped and single), Line Paint, Plasma Cars | Construction | 31-Dec-21 | X | | |
| St. Josaphat | 4 | Shade Umbrellas larger size | Construction | 31-Dec-21 | X | | Complete |
| St. Louis | 4 | Outdoor Classroom | Design | Aug-22 | | | |
| St. Mark | 4 | Various Outdoor Learning Elements in FDK yard | Design | Aug-22 | | | |
| St. Vincent de Paul | 4 | Construction Drawings for Masterplan | Design | Aug-22 | | | |
| The Holy Trinity | 4 | Play Structure | Design | Aug-22 | | | |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|----------------------------|------|--|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| Brebeuf College | 5 | Outdoor Classroom - Combined with Renewal | Construction | 31-Dec-21 | X | | Complete |
| Cardinal Carter | 5 | Courtyard Upgrades | Procurement | Aug-22 | X | | Complete |
| D'Arcy McGee | 5 | | | | | | Complete |
| Madonna | 5 | | | | | | Complete |
| Our Lady of the Assumption | 5 | | | | | | Complete |
| Regina Mundi | 5 | | | | | | Complete |
| St. Agnes | 5 | | | | | | Complete |
| St. Antoine Daniel | 5 | | | | | | Complete |
| St. Conrad | 5 | | | | | | |
| St. Cyril | 5 | FDK Improvements & Outdoor Classroom | Procurement | Aug-22 | X | | |
| St. Jerome | 5 | Various Elements - Combined with CVRIS Outdoor Classroom and Renewal | Design | Aug-22 | X | Complete | |
| St. Margaret | 5 | | | | | | Complete |
| St. Martha | 5 | Mulch and line paint in FDK Yard | Design | Aug-22 | | Complete | Complete |
| St. Norbert | 5 | Various FDK Elements - Combined with Renewal | Design | Aug-22 | | Complete | |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|----------------------|------|----------------------------------|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| St. Raphael | 5 | | | | | Complete | |
| Sts. Cosmas & Damian | 5 | | | | | | Complete |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|---------------------------|------|---|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| Loretto College | 6 | | | | | | Complete |
| St. Clare | 6 | Turf - Combined with CVRIS FDK Upgrades | Procurement | Aug-22 | X | | |
| St. John Bosco | 6 | | | | | | Complete |
| St. Luigi | 6 | | | | | | Complete |
| St. Mary Catholic Academy | 6 | Social Space Additions | Construction | 31-Dec-21 | X | | Complete |
| St. Mary of the Angels | 6 | Shade Umbrella, Play panel (tic-tac-toe) | Construction | 31-Dec-21 | | | |
| St. Patrick | 6 | | | | | | Complete |
| St. Paul VI | 6 | Various seating and learning elements - combined with renewal | Construction | Aug-22 | X | Complete | |
| St. Rita | 6 | Various Elements | Design | Aug-22 | | | |
| St. Sebastian | 6 | | | | | | Complete |
| Stella Maris | 6 | | | | | | Complete |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|---------------------------------|------|---|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| Epiphany of Our Lord | 7 | Expand FDK Area, Additional FDK Elements | Procurement | Aug-22 | X | | |
| Holy Spirit | 7 | Various Elements (benches, sports equipment) | Construction | Aug-22 | X | | |
| Monsignor Fraser Midland (OLGC) | 7 | | | | | | Complete |
| Precious Blood | 7 | Play Structure, Social space/activities - Combined with Upcoming Site Renewal | Design | Aug-22 | | | |
| St. Aidan | 7 | | | | | | Complete |
| St. Lawrence | 7 | | | | | Complete | Complete |
| St. Nicholas | 7 | Shade Umbrella, Stone Outdoor Classroom | Construction | Aug-22 | X | Complete | Complete |
| St. Sylvester | 7 | FDK Additional Elements | Complete | Aug-20 | | | Complete |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|---------------------------|------|--|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| Cardinal Léger | 8 | Play Structure | Design | Aug-22 | X | Complete | |
| Our Lady of Grace | 8 | | | | | Complete | |
| Prince of Peace | 8 | | | | | Complete | |
| St. Bartholomew | 8 | | | | | | Complete |
| St. Brendan | 8 | Sports Equipment, Line Paint | Design | Aug-22 | X | | |
| St. Columba | 8 | FDK Improvements - to be part of Renewal Project | Design | Aug-22 | X | Complete | Complete |
| St. Florence | 8 | | | | | | Complete |
| St. Gabriel Lalemant | 8 | | | | | Complete | |
| St. Ignatius of Loyola | 8 | | | | | Complete | |
| St. Jean de Brebeuf | 8 | | | | | | Complete |
| St. Marguerite Bourgeoys | 8 | | | | | | Complete |
| St. Mother Teresa Academy | 8 | | | | | | Complete |
| St. René Goupil | 8 | Playstructure, FDK Improvements | Procurement | Aug-22 | X | Complete | |
| The Divine Infant | 8 | | | | | Complete | |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|---|------|--|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| Holy Rosary | 9 | Shade Umbrella, Climber, Line Paint | In Progress | Aug-22 | X | | |
| Monsignor Fraser - Orientation/Annex @ former St | 9 | | | | | | Complete |
| Monsignor Fraser College-Midtown Campus | 9 | | | | | | Complete |
| Monsignor Fraser/Apple/Safe Schools (former St. Martin) | 9 | | | | | | Complete |
| Monsignor Fraser-Isabella | 9 | | | | | | Complete |
| Monsignor Fraser-Isabella North (Sacre Coeur) | 9 | | | | | | Complete |
| Our Lady of Lourdes | 9 | | | | | | Complete |
| St. Alphonsus | 9 | | | | | | Complete |
| St. Joseph College | 9 | | | | | | Complete |
| St. Michael Choir (Junior) | 9 | | | | | | Complete |
| St. Paul | 9 | Fence Screening | Design | Aug-22 | | Complete | Complete |
| St. Thomas Aquinas | 9 | Play Structure - To be Combined with Renewal | Design | Aug-22 | | | |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|--------------------|------|---|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| St. Bernard | 10 | Sports Equipment, Line Painting, Shade | Construction | Aug-22 | X | Complete | |
| St. Fidelis | 10 | | | | | Complete | |
| St. Francis Xavier | 10 | FDK Upgrades | Procurement | Aug-22 | X | Complete | |
| St. Oscar Romero | 10 | Pollinator Gardens, Cold Frames for Existing Planters | Design | Aug-22 | | Complete | |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|-----------------------|------|---|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| Annunciation | 11 | Addition of Trees with Bench Seating, Basketball Nets, Line Paint - Combined with Renewal | Construction | Spring 2022 | X | | |
| Blessed Trinity | 11 | Basketball Nets, Canoe Garden | Construction | 31-Dec-21 | | | |
| Canadian Martyrs | 11 | Various FDK Elements | Procurement | Aug-22 | X | | |
| Holy Cross | 11 | Field Upgrades | Design | Aug-23 | | | |
| Our Lady of Guadalupe | 11 | | | | | | Complete |
| St. Catherine | 11 | Storage Shed - Combined with CVRIS FDK Upgrades | Construction | 31-Dec-21 | | | |
| St. Kateri Tekakwitha | 11 | Small Climbing Structure - Combined with Long Jump Pit | Design | Aug-22 | | | |
| St. Matthias | 11 | | | | | | Complete |
| St. Monica | 11 | Shade, Play Structure Improvements | Construction | 31-Dec-21 | X | | |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|--------------------|------|----------------------------------|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| Our Lady of Fatima | 12 | | | | | Complete | |
| St. Agatha | 12 | Sports Equipment | Complete | Complete | | | |
| St. Barbara | 12 | Various Elements | Design | Aug-22 | X | Complete | Complete |
| St. Boniface | 12 | | | | | Complete | Complete |
| St. Dunstan | 12 | Shade Umbrellas | Construction | 31-Dec-21 | X | Complete | |
| St. Edmund Campion | 12 | Benches | Construction | 31-Dec-21 | X | | |
| St. Joachim | 12 | FDK Upgrades | Procurement | Aug-22 | X | Complete | |

Appendix A - Playground Reserve Project Status

| | | Playground Reserve Status Update | | | | Other Outdoor Initiatives | |
|----------------------|------|---|----------------|-----------------|--------------|---------------------------|------------|
| School Name | Ward | Playground Reserve Project Scope | Project Status | Completion Date | CVRIS funded | Log Seating | Bike Racks |
| St. Maria Goretti | 12 | | | | | Complete | |
| St. Martin de Porres | 12 | Soccer Goal Posts, Volley Ball Nets, Play Structure Repairs | Construction | 31-Dec-21 | | Complete | |
| St. Rose of Lima | 12 | | | | | Complete | |
| St. Theresa Shrine | 12 | | | | | | Complete |
| St. Thomas More | 12 | | | | | Complete | |