
APPENDIX B

MINISTRY 
APPROVED 

BUDGET
Costs to Date         

Outstanding 
Purchase Order

Costs & 
Outstanding 

Purchase Orders    
②+③

Balance        
①─④

% Complete

   
Phase III 113,294,407           71,339,729             9,227,425                80,567,155             32,727,252             71%
Phase IV 88,937,869             70,672,802             838,634                   71,511,435             17,426,434             80%
Phase VII 107,856,852           4,617,647                4,793,721                9,411,368                98,445,484             9%
Phase VIII 18,510,735             248,295                   1,620,262                1,868,557                16,642,178             10%

328,599,863           146,878,472           16,480,042             163,358,514           165,241,349           50%

Phase I - 16 School Additions (Projects Completed)
Phase II - 6 New Elementary Schools (Projects Completed)
Phase III- 5 New Elementary Schools, 1 Secondary School (Work in Progress)
Phase IV - 2 New Elementary Schools & 9 School Additions (Work in Progress)
Phase V – Full Day Kindergarten Program  (Projects completed)
Phase VI – Railway/Bishop MacDonnell consolidated into Phase VII (Project Completed)
Phase VII - 6 New Elementary & 1 New Secondary School (s) (Work in Progress)
Phase VIII - 1New Elementary & 6 Expanded Gyms and Childcare (Work in Progress)
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